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III. SITE INFORMATION

A. Incident Category

CERCLA incident category: Inacﬁw{g:: Production Facility

B. Site Description

The Bossert Manufacturing Site (site) is an abandoned production facility
located at 1002 Oswego Street in the City of Utica, Oneida County, New
York. The Bossert facility was used for the stamping, weldment, and
fabrication of sheet metal items such as brake backing plates and steel floor
grates from 1896 until the mid-1980's. During its operation, PCB oils were
utilized in transformers and in hydraulic presses used in the manufacturing
process. As a result of past manufacturing practices and salvage operations
at the site, interior surfaces on ﬂdors_ and walls of the facility, as well as
machinery and other structures within the building, became contaminated
with PCBs. ‘

CERCLA funds have been activated to abate the threat to public safety and
the environment. Activity will include the off-site disposal of approximately
3,500 cubic yards of PCB contaminated debris, asbestos abatement,
decontamination of mechanical and hydraulic presses, and the partial
demolition of a building. ’

For a more detailed description, see Polrei) No. 1 (I—riiti'al).
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IV. ' ' RESPONSE INFORMATIQN;;
A. Situation

1. Removal Actions to Date

o

August 24-September 11: ERRS began the period by concentrated their
efforts on completing the decontamination of the presses which was

accomplished on September 1. ERRS also worked on pumping water out of
sumps, decontaminating sumps, filling sumps with gravel and concrete,
decontaminating trimmer room floor and cutting up scrap metal to prepare
for salvaging. On August 28 ERRS began the cleanup of the boiler room
which consisted of remqving_friable asbestos, scrap metal and other debris
from the north side of the building. During this reporting period, four roll-
off boxes of PCB contaminated solid debris, one roll-off box of PCB
contaminated dust, one roll-off box of friable asbestos and one roll-off box of
electric motors were shipped off site. See section VI. DISPOSITION OF
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WASTES and VII. SALVAGEABLE MATERIAL for an updated table of
various wastes shipped off site and an updated table of scrap metal salvaged
and funds recovered.

It is important to note that ERRS demobilized for and extended weekend on
Thursday, September 3 at 1200 and resumed site operations on Wednesday,
September 9 at 0630.

2: Enforcement

The PRP Search for the site has been initiated and enforcement efforts are
continuing.

B. Planned Removal Actions
ERRS will continue transportation and disposal of PCB contaminated
debris, kiln dust, and carbon powder on an as need basis. ERRS will
continue to dewater the sumps and continue the cleaning of the presses.

Scrap metal will continue to be decontaminated using a high temperature
pressure washer.

b Key Issues
N/A

COST INFORMATION AS OF September 11, 1998 *

ERRS Contractor $ 3,835,768
START Contractor Costs 207,377
Intramural Costs ' 357,277
USCG-AST — 3.811
TOTAL $ 4,404,233
Project Ceiling $ 5,990,000
Percent of Project Funds Remaining 26%

The above accounting of expenditures is an estimate based on figures known to the
OSC at the time this report was written. The cost accounting provided in this
report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.



PCB Debris 2,065 cu. yds. | Consolidated Landfilled - | Chemical Waste Management
(UN3077) - |- - : & “ Model City, NY
Covered
. PCB Kiln dust & 480.87 tons Consolidated Landfilled | Chemical Waste Management
(UN2315) spent carbon d & ‘ : Model City, NY -.
Covered
Non Debris 125.03 tons Consclidated Landfilled ' | Niagra Recycling Inc.
Hazardous : & - Niagra Falls, NY
solid Covered :
ACM Debris 55 cu. yds. Consolidated Landfilled '| Niagra Recycling Inc.
(Friable) & Niagra Falls, NY
Covered
——
ACM Debris 1590 cu. yds. Consolidated Landfilled | Niagra Recycling Ine.
: (Non-Friable) & ' Niagra Falls, NY
Covered
VII. SALVAGEABLE MATERIAL o

201.22 tons

' §15,469.48

Scr

ap Metal

* This table will be updated as recovered funds are received from Universal Empire
Salvaging Company. -
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